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ESTIMATE RUN 09/17/2018

ESTIMATE SUMMARY 17:38:58

CONTID: C20984         ESTIMATE NO: 0005 PROG 2005

PCN: 20984-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VMS UPGRADES FY 17 PERCENT TIME:

PROJECT NO: ITSSW01-636                   

VMS UPGRADES FY 17

NAME OF ROAD:  

PROJECT COUNTIES: LAKE

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,935,001.73 PARTICIPATING $ $ 426,438.54

AWARD PROJECT AMT: 1,854,526.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-272,736.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.74

WORK DAYS

WORK DAYS

76.33%

457,960.84

426,438.54

153,702.54

153,702.54

$

$

$

$

1,477,040.89

0.00

1,477,040.89

54,184.00

1,531,224.89

-27,817.90

0.00

1,503,406.99

0.00

AMOUNT DUE 1,503,406.99 153,702.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 153,702.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

DELTA OTHERS

48.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/13/2017

12/13/2017

08/31/2018

10/19/2017

11/09/2017

11/30/2017

12/13/2017
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PCN: 20984-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Overhead Sign Structure 0.000

1.000

202-00805  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

50.00000

0015 Removal of Dynamic Message Sign 1.000

1.000

202-00823  
 

10,000.002.000

5,000.00

2.000

EACH

5,000.00000

0020 *Removal of Guardrail Type 3 50.000

0.000

202-01130  
 

2,295.0050.000

0.00

55.000

LF  

45.90000

0025 Removal of Guardrail Type 7 0.000

100.000

202-01170  
 

1,562.00100.000

1,562.00

160.000

LF  

15.62000

0030 Potholing 1.500

0.000

203-01597  
 

225.001.500

0.00

40.000

HOUR

150.00000

0035 Structure Backfill (Flow-Fill) 58.000

0.000

206-00065  
 

11,600.0058.000

0.00

75.000

CY  

200.00000

0040 Erosion Log Type 1 (12 Inch) 120.000

100.000

208-00002  
 

1,100.00220.000

500.00

220.000

LF  

5.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

5.00000

0050 Concrete Washout Structure 8.000

0.000

208-00045  
 

4,000.008.000

0.00

8.000

EACH

500.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

75.00000



CONTID: C20984         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20984-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

75.00000

0065 Sweeping (Sediment Removal) 3.000

0.000

208-00106  
 

300.003.000

0.00

16.000

HOUR

100.00000

0070 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

16.000

DAY 

16.00000

0075 Reset TV Cameras 1.000

1.000

210-00473  
 

2,500.002.000

1,250.00

2.000

EACH

1,250.00000

0080 Reset Travel Time Indicator 1.000

1.000

210-00847  
 

3,000.002.000

1,500.00

2.000

EACH

1,500.00000

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.350

ACRE

714.00000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.350

ACRE

714.00000

0095 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,750.000

SY  

4.00000

0100 *Wildlife Biologist 12.000

5.500

240-00000  
 

3,500.0017.500

1,100.00

36.000

HOUR

200.00000

0105 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

36.000

HOUR

200.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

617.000

SY  

64.82000
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PCN: 20984-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (48 Inch) 252.000

0.000

503-00048  
 

246,204.00252.000

0.00

256.000

LF  

977.00000

0120 *Guardrail Type 3 (6-3 Post Spacing) 250.000

50.000

606-00301  
 

15,582.00300.000

2,597.00

385.000

LF  

51.94000

0125 *End Anchorage Type 3D 1.000

1.000

606-01340  
 

10,000.002.000

5,000.00

2.000

EACH

5,000.00000

0130 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0135 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

9,000.003.000

0.00

5.000

EACH

3,000.00000

0140 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

150.000

LF  

5.00000

0145 Delineator (Type I) (Green) 0.000

1.000

612-00001  
 

50.001.000

50.00

5.000

EACH

50.00000

0150 Delineator (Type III) (Green) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

8.33000

0155 Location Marker (Fiber Optic)(Dome) 0.000

1.000

612-00260  
 

100.001.000

100.00

1.000

EACH

100.00000

0160 Location Marker (Utility)(Flat Slat) 2.000

1.000

612-00270  
 

300.003.000

100.00

11.000

EACH

100.00000

0165 2 Inch Electrical Conduit (Bored) 180.000

0.000

613-00206  
 

14,999.40180.000

0.00

180.000

LF  

83.33000
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PCN: 20984-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 2 Inch Electrical Conduit (Plastic) 485.000

80.000

613-01200  
 

28,250.00565.000

4,000.00

865.000

LF  

50.00000

0175 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

11.000

EACH

1,500.00000

0180 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0185 Wiring 1.000

0.000

613-10000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0190 Service Meter Cabinet 2.000

0.000

613-80130  
 

15,000.002.000

0.00

3.000

EACH

7,500.00000

0195 Sign Panel (Class I) 2.500

6.500

614-00011  
 

405.009.000

292.50

32.000

SF  

45.00000

0200 Dynamic Message Sign Controller 0.000

1.000

614-10116  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0200 MATERIAL ALLOWANCE Controller Cabinet 1.000

-1.000

0.000.000

-19,680.00EACH

19,680.00000

0205 Variable Message Sign 3.600

1.800

614-10120  
 

385,830.005.400

128,610.00

7.000

EACH

71,450.00000

0205 MATERIAL ALLOWANCE Variable Message Sign 2.000

-1.800

9,559.000.200

-86,031.00EACH

47,795.00000

0210 Variable Message Sign LED (Single Faced) 1.000

0.000

614-10145  
 

90,000.001.000

0.00

1.000

EACH

90,000.00000
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PCN: 20984-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Variable Message Sign LED (Overhead) 0.000

0.900

614-10147  
 

58,500.000.900

58,500.00

1.000

EACH

65,000.00000

0215 MATERIAL ALLOWANCE Traffic Equipment 1.000

-0.900

5,525.000.100

-49,725.00EACH

55,250.00000

0220 Monotube Overhead Sign Cantilever (24 Inch Diameter) 4.000

3.000

614-32400  
 

350,000.007.000

150,000.00

8.000

EACH

50,000.00000

0220 MATERIAL ALLOWANCE Overhead Sign Str 4.000

-3.000

39,100.001.000

-117,300.00EACH

39,100.00000

0225 Telemetry (Field) (Cellular Modem) 4.000

2.000

614-86105  
 

12,000.006.000

4,000.00

8.000

EACH

2,000.00000

0230 Fiber Optic Termination Panel  (6 Fiber) 1.000

0.000

614-87006  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0235 Construction Surveying 0.750

0.000

625-00000  
 

7,500.000.750

0.00

1.000

L S 

10,000.00000

0240 *Mobilization 1.000

0.000

626-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0245 Flagging 72.750

16.000

630-00000  
 

2,662.5088.750

480.00

300.000

HOUR

30.00000

0250 Uniformed Traffic Control 0.000

24.000

630-00003  
 

4,800.0024.000

4,800.00

24.000

HOUR

200.00000

0255 Traffic Control Inspection 2.000

0.000

630-00007  
 

1,000.002.000

0.00

5.000

DAY 

500.00000
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PCN: 20984-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Traffic Control Management 37.000

15.000

630-00012  
 

62,400.0052.000

18,000.00

100.000

DAY 

1,200.00000

0265 Construction Traffic Sign (Panel Size A) 2.500

5.600

630-80341  
 

40.508.100

28.00

9.000

EACH

5.00000

0270 Construction Traffic Sign (Panel Size B) 24.500

22.300

630-80342  
 

234.0046.800

111.50

52.000

EACH

5.00000

0275 Construction Traffic Sign (Panel Size C) 1.000

0.800

630-80343  
 

9.001.800

4.00

12.000

EACH

5.00000

0280 Vertical Panel (Plastic) 12.000

9.600

630-80351  
 

324.0021.600

144.00

50.000

EACH

15.00000

0285 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

7,200.001.800

3,200.00

2.000

EACH

4,000.00000

0290 Portable Message Sign Panel 25.000

5.000

630-80359  
 

4,200.0030.000

700.00

55.000

DAY 

140.00000

0295 Drum Channelizing Device 0.000

30.600

630-80360  
 

612.0030.600

612.00

50.000

EACH

20.00000

0300 Traffic Cone 50.000

40.000

630-80380  
 

180.0090.000

80.00

200.000

EACH

2.00000

0305 Mobile Attenuator 9.000

4.000

630-85041  
 

3,250.0013.000

1,000.00

55.000

DAY 

250.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 20984-BID    ESTIMATE RUN 09/17/2018

PROJECT: ITSSW01-636                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0325 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0330 F/A Furnish & Install Electrical Service 7,208.950

3,117.540

700-70082  
 

10,326.4910,326.490

3,117.54

15,000.000

F A 

1.00000

0335 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,531,224.89153,702.541,934,501.73CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

500.00000

CAT 0.000.00500.00CURRENT AMT0400 $ $ $

$ 1,531,224.89153,702.54$1,935,001.73$CURRENT AMTPROJECT TOTAL


